Bunker Hill Central Treatment Plant Upgrade — SBCW Status Meeting #1 28 June 2018 at 10:00 pm PDT

MEETING cALL IN NumBer: (B) (6)
access cope:
wesex MeeTinG inFo: (B)(B)

Attendees
Contractor/Sub-Contractor Staff Phone Site N/P  Government Staff Phone  Site N/P
Eric Reitter X Rod Zion (USACE) X
Spencer Archer X Karl Kunas (USACE) X
Richard Perry X Greg Zoeller (USACE) X X
Marc Homme X X Evan Lauterbach (USACE) X
Khalfani Lee X X Jeffrey Weiss (USACE) X
Koorus Tahghighi X X David Sullivan (USACE) X
Bill Lockard X Lisa Scott (USACE) X
Jose Rosado X X Kim Prestbo (USEPA) X
Ed Moreen (USEPA) X
Karen Dawson (Jacobs) X

1) On-Site SBCW Status Review & Look-Ahead

a.
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=ae Mo

Site Set up — work platform from Sta 0+00 to Sta 12+00 nearly complete. The 6 of clean cover from the work platform has been removed and
stockpiled separately. These piles are covered with plastic. The stockpiles are being tested by XRF prior to reuse. Stockpiles of the 2 ft lift removed
from beneath the clean cover for the slot is being stockpiled within the work platform.

. Testpitting along alignment for PTM is underway. 5 of 21 test pits complete. Started at Sta 0+15. Got to Sta 3+15. 3rd test pit encountered material

suspected of being PTM. XRF reading was 63,000 ppm. Sample sent to SVL for testing.
Slurry pond has been prepared and is complete.

. Billboard demolition is complete and nearly complete with disposal of debris. Metal from the billboards is being kept on-site for reuse. Concrete bases

have be re-sized and has been sent to Page.

. Batch plant is being set up today

Power being provided by Avista this week. Batch plant is expected to be on-line by end of the week

. Pipe welding for slurry delivery is nearly complete
. Delivery of pipe for water supply is expected this week.

i. Fence alignment — Dave Palmer from ITD was on-site yesterday to review the alignment of the proposed permanent fence. The proposed alignment

runs through existing signs in the ROW. The fence will run around the signs. The existing fence at Sta 23+00 of the slurry wall will be replaced from
that point to a point 900 feet east. The new fence will run along the alignment of the existing fence.

2) Submittals

a.

b.
C.

Mix Design is being submitted this afternoon. Approximately 20% of the SBCW backfill needs to be imported — plan is to use Basin Resources
fines from rock crushing operations (51% fines). Fines content depends on the stage of process at Basin Resources. AmecFW will accept fines
from multiple processes at Basin Resources and blend on-site to achieve about 50% fines. 1% bentonite in the mix resulted in 3x10°® cm/sec, which
meets the design criteria. Additive from Herculz — 0.05% of Herculz can be added to the slurry to expedite formation of filter cake to prevent loss
of slurry through cobbles. This submittal is included in the mix design report. Herculz would be used instead of Portland cement which was
described in AmecFW’s proposal.

Fence submittal has been approved

Batch plant has been approved
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d. Long reach excavator and bucket have been approved

3) Upcoming Work / Schedule Review
Week of 7/9:

Complete water supply HDPE pipe welding

Establish equipment decon stations

Install ITD fence — planning on starting the morning of 7/9 with a preparatory meeting that morning
Remove frail fence

Begin to position jersey barriers

Test the slurry mix plant

Deconstruction of billboards and welding of steel for “cattle guards’

Deliveries: HDPE piping (?), bentonite, import fill material

Shipments; vegetation demo debris

Week of 7/16:

Conduct prep meeting for SBCW

Begin preparing slurry

Begin SBCW (slurry wall) construction (test section) (pending approval of mix design submittal)
Complete ITD fence installation

Complete trail fence removal

Complete jersey barrier positioning

Begin work platform prep on the north side

Deliveries: bentonite, import fill material

Shipments: debris to Page Repository

Week of 7/23:

Continue with slurry mixing and SBCW construction (complete test section and continue)
Continue with platform setup on the north side

Begin surcharging completed SBCW?

Deliveries: bentonite, geogrid, import fill material

Shipments: waste and debris to Page Repository

4) Quality Control

a. No issues. Site looks good per Greg and Marc

5) Safety

a. No issues.
b. Site access for outside visitors — slurry trenches could be a dangerous area for visitors. Perimeter of work area is fenced off and the work platform is

flagged with caution tape.

6) Other

a. Discussion about testing requirements per the RFP
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ACTION ITEMS

Anticipated
No. Item Responsible Completion Date
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